



### VEA Generation Queue - Active

Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Study Process	Generating Facility				Net MWs			Deliverability Status Full Capacity, Partial or Energy Only (FC/P/EO)	Location		Point of Interconnection		Proposed On-line Date (as filed with IR)	Current On-line Date	Study Availability					
					Type-1	Type-2	Fuel-1	Fuel-2	MW-1	MW-2	MW Total		County	State	Utility	Station or Transmission Line			Feasibility Study <i>or</i> Supplemental Review	System Impact Study <i>or</i> Phase I Cluster	Facilities Study (FAS) <i>or</i> Phase II Cluster Study	Optional Study (OS)		
002	1-9-19 @ 12:28 PM	1-9-19 @ 12:28 PM	Active	Independent	PV							FC	Nye	NV	VEA						8/2/2019			



### VEA Generation Queue - Withdrawn

Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Study Process	Generating Facility				Net MWs			Deliverability Status Full Capacity, Partial or Energy Only (FC/P/EO)	Location		Point of Interconnection		Proposed On-line Date (as filed with IR)	Current On-line Date	Study Availability					
					Type-1	Type-2	Fuel-1	Fuel-2	MW-1	MW-2	MW Total		County	State	Utility	Station or Transmission Line			Feasibility Study <i>or</i> Supplemental Review	System Impact Study <i>or</i> Phase I Cluster	Facilities Study (FAS) <i>or</i> Phase II Cluster Study	Optional Study (OS)		



### VEA Generation Queue - Completed

Queue Position	Interconnection Request Receive Date	Queue Date	Application Status	Study Process	Generating Facility				Net MWs			Deliverability Status Full Capacity, Partial or Energy Only (FC/P/EO)	Location		Point of Interconnection		Proposed On-line Date (as filed with IR)	Current On-line Date	Study Availability					
					Type-1	Type-2	Fuel-1	Fuel-2	MW-1	MW-2	MW Total		County	State	Utility	Station or Transmission Line			Feasibility Study <i>or</i> Supplemental Review	System Impact Study <i>or</i> Phase I Cluster	Facilities Study (FAS) <i>or</i> Phase II Cluster Study	Optional Study (OS)		
001	12/16/2016	12/16/2016	Completed	Independent	PV						15	FC	Nye	NV	VEA	Vista 24.9 kV	7/18/2016	2/10/2017	Completed	Completed	Completed			

**Legend:**

- **Study Process Key:** Active=project is in study through Construction phases; Complete=project is in Commercial Operation, Withdrawn=project is withdrawn
- **Study Process Key:** A39=Amendment 39 Procedures (Appendix W), Serial=Standard Large Generator Interconnection Procedures (Appendix U), SGIP=Small Generator Interconnection Procedure (Appendix S), Numbered Clusters=Large Generator Interconnection Procedures in a Queue Cluster Window (Appendix Y), TC=Transition Cluster (Appendix 2 to Appendix Y)
- ISP=Independent Study Process (Appendix Y), FT=Fast Track (Appendix Y)